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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Commonwealth Office of Technology

04/20/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-3(July)

Commerce Cabinet/Fish & Wildlife Resources

Automated License Sales System Upgrade Multi Closeout Phase2004-2006 100 05/01/11 05/01/11
Comments: Project Closed

Education & Workforce Development Cabinet/Workforce Investment

Expand Statewide Longitudinal Data System Multi Planning PhaseCPBOC-12/01/10
Comments: Cost to date: 267,875.00
Percent Complete: 8%
Target Completion Date: 6/30/12

Interactive Voice Response System Multi Execution & Control PhaseCPBOC-10/01/09
Comments: Cost todate: $1,485,196.00
Percent Complete: 66%
Target Completion Date: 6/30/12

Education Cabinet/Education Dept

Student Information System Multi Execution & Control Phase2006-2008
Comments: Cost to date: $13,948,894.00
Percent Complete: 99%
Target completion date: 6/30/11

Education Cabinet/KY Educational Television

Replace Master Control and Production Infrastructure Execution & Control Phase2006-2008*
Comments: Cost to Date: $15,393,342.36
Percent Complete: 98%
Target Completion Date: 3/30/11

Finance and Administration Cabinet/Commonwealth Office of Technology

Public Safety Communications Infrastructure  KEWS Multi Execution & Control Phase2004-2006*
Comments: Cost to Date: $34,444,633.00
Percent Complete: 70%
Targer Completion Date: 7/30/12

Finance and Administration Cabinet/Revenue

Comprehensive Tax System - Phase I Planning Phase2006-2008*
Comments: Cost to Date:$19,625,246.00
Percent Complete: 46%
Target Completion Date: 6/1/15
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General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project Execution & Control Phase2006-2008
Comments: Cost to Date: $11,103,122.20
Percent Complete: 50%
Target Completion Date: 11/1/12

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi Execution & Control Phase2004-2006
Comments: Cost to Date: $744,010.13
Percent Complete: 37%
Target Completion date: 12/30/11

KTRS Pension Management System II Multi Planning Phase2010-2012
Comments: Cost to date : $0  (new Project)
Percent Complete; 0%
Target Completion date: 6/30/14

Health and Family Services Cabinet/Public Health

eKASPER System Upgrade (Phase II) Execution & Control Phase2004-2006*
Comments: Cost to Date: $4,152,782.26
Percent Complete: 80%
Target Completion Date: 12/31/11

Health and Family Services Cabinet/Secretary's Office (CHFS)

Child Support Enforcement (KASES II) Planning Phase2004-2006*
Comments: Cost to date: $7,542,753.00 
Percent Complete: 21%
Target Completion Date: 12/31/13

Safeguarding Children At Risk (TWIST Re-Write) Execution & Control Phase2004-2006*
Comments: Cost todate: $3,497,329.28
Percent Complete: 33%
Target Completion Date: 12/31/11

Suport for Health and Welfare Services (KAMES) Execution & Control Phase2004-2006*
Comments: Cost todate: $14,385,830.63 
Percent Complete: 69%
Target Completion Date: 9/30/12

Justice and Public Safety Cabinet/State Police

Mobile Communication Centers Multi Execution & Control Phase2008-2010
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Comments: Cost todate: $1,035,350.00
Percent Complete: 93%
Target Completion date: N/A

Strategic Voice Mutual Aid System Multi Execution & Control Phase2008-2010
Comments: Cost todate: $7,016,220.00
Percent Complete: 65%
Target Completion Date: 10/31/11

Personnel Cabinet/General Operations (Personnel)

Replace Personnel Payroll System - Phase I Franklin Execution & Control Phase2004-2006*
Comments: Cost todate: $49,386,734.00
Percent Complete: 98%
Target completion Date: 6/30/12

Transportation Cabinet/Gen Admin & Support (Transp)

Prog Management (PRECON/6 YR Plan) Execution & Control Phase2004-2006*
Comments: Cost todate: $1,986,052.57
Percent Complete: 99%
Target Completion Date: 4/1/11

Purchase TRNSPORT Upgrade Multi Initiation Phase2010-2012*
Comments: Cost todate: $0 New Project
$0
Target Completion date: NA

Replace Automated Vehicle Information System (AVIS) Multi Execution & Control Phase2008-2010*
Comments: Cost todate:$7,238,384
Percent Complete: 29%
Target Completion Date: 12/31/12

Transportation Enterprise Data Warehouse Multi Planning Phase2010-2012*
Comments: Cost todate: $451,504.51
Percent complete: 30%
Target completion date: 6/30/12

TRNSPRT System Execution & Control Phase2002-2004*
Comments: Cost todate:$673,072.55
Percent complete: 51%
Target completion date: 1/1/12

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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